
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/14/2004

ESTIMATE SUMMARY 11:31:17

CONTID: C14399         ESTIMATE NO: 0006 PROG 2002

PCN: 14399-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Interconnect to CO Sprgs PERCENT TIME:

PROJECT NO: ITS 0252-363                  

I-25 ITS TO COLO SPRGS

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

DILLIE & KUHN, INC PAY PERIOD ENDING 04/09/2004 DATE TIME STARTED 09/22/2003

2875 AKERS DRIVE DATE LET 08/14/2003 DATE WORK BEGAN

 DATE AWARDED 09/03/2003 DATE TIME STOPPED 12/15/2006

 DATE CONTRACT EXECUTED 09/12/2003 DATE ACCEPTED 12/15/2006

COLORADO SPRINGS CO 80922     719 591 9900 DATE NOTICE TO PROCEED 09/22/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,941,106.97 PARTICIPATING $ $ 157,372.57

AWARD PROJECT AMT: 1,428,532.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,139.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.05

WORK DAYS

WORK DAYS

45.35%

1,607,374.64

157,372.57

157,372.57

155,232.81

$

$

$

$

1,333,732.33

0.00

1,333,732.33

0.00

1,333,732.33

-17,470.73

0.00

1,316,261.60

0.00

AMOUNT DUE 1,316,261.60 155,232.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 155,232.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

99.0 TIME ALLOW: 215

ORIG TIME ALLOW: 90
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PCN: 14399-BID    ESTIMATE RUN 04/14/2004

PROJECT: ITS 0252-363                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 10.000

0.000

203-01597  
 

18.000

HOUR

90.78000 907.8010.000

0.00

0010 *EROSION LOG 0.000

0.000

208-00005  
 

781.200

LF  

5.04000 0.000.000

0.00

0015 *EROSION BALES (WEED FREE) 389.000

349.000

208-00011  
 

738.000

EACH

15.08000 11,129.04738.000

5,262.92

0020 *SEEDING (NATIVE) 15.000

0.000

212-00006  
 

15.000

ACRE

284.20000 4,263.0015.000

0.00

0025 *MULCHING (WEED FREE HAY) 15.420

0.000

213-00002  
 

15.420

ACRE

406.00000 6,260.5215.420

0.00

0030 *MULCH TACKIFIER 2,700.000

0.000

213-00061  
 

2,700.000

LB  

3.02000 8,154.002,700.000

0.00

0035 *TIMBER RETAINING WALL RR TIE TO MATCH EXISTING AT 
WEIGH STA

210.000

0.000

504-08100  
 

210.000

SF  

10.34000 2,171.40210.000

0.00

0040 6 INCH PLASTIC PIPE (SPECIAL) HDPE SIDR 11.5 MIN. 7,700.000

0.000

603-50007  
 

7,700.000

LF  

1.16000 8,932.007,700.000

0.00

0045 PLACE 6 INCH PLASTIC PIPE TRENCH IN PLACE 5,520.000

817.000

603-50106  
 

6,337.000

LF  

5.80000 36,754.606,337.000

4,738.60

0050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) FURNISH/INSTALL 
4X6X4 TRAFFIC RATED SHOW

39.000

12.000

604-39050  
 

78.000

EACH

2,855.61000 145,636.1151.000

34,267.32

0055 FENCE (PLASTIC) ORANGE, TEMPORARY PLASTIC FENCE AROUND 1,000.000

0.000

607-11525  
 

2,000.000

LF  

2.02000 2,020.001,000.000

0.00
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PCN: 14399-BID    ESTIMATE RUN 04/14/2004

PROJECT: ITS 0252-363                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 1-1/4 INCH HDPE CONDUIT SECONDARY MRKT. ACCEPTABLE  
MIN. SDR 11

63,360.000

0.000

613-00025  
 

440,360.000

LF  

0.14000 8,870.4063,360.000

0.00

0065 CONDUIT (INSTALL ONLY) BORE;  18,194 FEET;  48" MIN. 

DEPTH
13,636.000

4,140.000

613-04000  
 

35,170.000

LF  

9.08000 161,406.0817,776.000

37,591.20

0070 CONDUIT (INSTALL ONLY) TRENCH/PLOW;163, 750 FEET; 48" 

MIN DEPTH
128,674.000

13,996.000

613-04000  
 

328,085.000

LF  

1.91000 272,499.70142,670.000

26,732.36

0075 *COMMUNICATIONS CABINET REGENARATION FACILITY (20X9) 1.000

0.000

614-72830  
 

2.100

EACH

62,168.68000 62,168.681.000

0.00

0080 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 0.000

0.000

614-85045  
 

1.000

EACH

428.69000 0.000.000

0.00

0085 FIBER OPTIC TERMINATION PANEL-144 FIBER 144 COUNT OR 
GREATER TO MATCH FIBER COUN

0.000

0.000

614-87144  
 

0.000

EACH

453.91000 0.000.000

0.00

0090 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 
FIBER OPTIC CABLE

106,338.000

83,662.000

614-87498  
 

495,472.000

LF  

0.47000 89,300.00190,000.000

39,321.14

0091 FIBER OPTIC CABLE (S MODE) (144 S) INSTALL FIBER 
THROUGH MULTI-CELL DUCT

0.000

0.000

614-87498  
 

40,732.000

LF  

0.77000 0.000.000

0.00

0095 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) PURCHASE
ON SECONDARY MRKT., IF POSSIBL

364,000.000

0.000

614-87498  
 

545,000.000

LF  

1.20000 436,800.00364,000.000

0.00

0100 8 INCH CAST IRON PIPE FOR RR XINGS 105.000

0.000

619-00080  
 

105.000

LF  

15.13000 1,588.65105.000

0.00

0105 1 INCH GALVANIZED PIPE FOR TUNNEL HANGING 0.000

0.000

619-30080  
 

0.000

LF  

4.03000 0.000.000

0.00
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PCN: 14399-BID    ESTIMATE RUN 04/14/2004

PROJECT: ITS 0252-363                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,521.73000 2,521.731.000

0.00

0115 *FLAGGING 92.500

0.000

630-00000  
 

92.500

HOUR

28.85000 2,668.6392.500

0.00

0120 *TRAFFIC CONTROL MANAGEMENT 83.500

15.500

630-00012  
 

190.000

DAY 

610.26000 60,415.7499.000

9,459.03

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

83.22000 0.000.000

0.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.500

0.000

630-80342  
 

49.500

EACH

83.22000 2,621.4331.500

0.00

0135 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) TRUCK MOUNTED

0.000

0.000

630-80358  
 

1.000

EACH

1,109.56000 0.000.000

0.00

0140 *DRUM CHANNELIZING DEVICE 27.000

0.000

630-80360  
 

92.000

EACH

61.03000 1,647.8127.000

0.00

0145 *TRAFFIC CONE 450.000

0.000

630-80380  
 

552.000

EACH

11.10000 4,995.00450.000

0.00

0150 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0156 F/A PARTNERING LATERAL WORK FOR HIGHER EDUCATION 
PARTNER

0.000

0.000

700-70011  
 

1.000

F A 

70,208.00000 0.000.000

0.00
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PCN: 14399-BID    ESTIMATE RUN 04/14/2004

PROJECT: ITS 0252-363                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0165 ADDED ITEM (DOLLAR)/ TO WITHHOLD TRAFFIC CONTROL FUNDS
FOR INCORRECT SALARIES

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0170 ADDED ITEM (DOLLAR)/ INCLUDES RR XING PERMITS AND RR 
FLAGGING CHARGES.

0.000

0.000

900-00006  
 

9,084.010

DOL 

1.00000 0.000.000

0.00

0175 ADDED ITEM (DOLLAR)/ INSTALL 20,390 FT. OF FIBER FOR 
COLO SPRINGS NEAR MONUMENT

0.000

0.000

900-00006  
 

9,583.300

DOL 

1.00000 0.000.000

0.00

0180 ADDED ITEM (DOLLAR)/ RELOCATE REGEN BUILDING AT 
MONUMENT AND MODIFY RETAINING WAL

0.000

0.000

900-00006  
 

17,518.000

DOL 

1.00000 0.000.000

0.00

0185 ADDED ITEM (LUMP SUM)/ DEDUCTION FOR SPLICE CASES NOT 
SUPPLIED TO PROJECT, AS

0.000

0.000

900-00014  
 

-1.000

L S 

5,000.00000 0.000.000

0.00

0190 ADDED ITEM (EACH)/ INSTALL TUBULAR MARKER POSTS ALONG 
COLO SPRGS LINE

0.000

0.000

900-00007  
 

168.000

EACH

33.50000 0.000.000

0.00

0195 TUBULAR MARKER SUPPLY TUBULAR MARKER POSTS FOR ALL 
WORK SOUTH OF MP 128

0.000

0.000

630-80384  
 

500.000

EACH

7.70000 0.000.000

0.00

0200 PULL BOX (24"X36"X18") PULLBOX FOR CAMERAS SOUTH OF MP
135

0.000

0.000

613-07034  
 

50.000

EACH

725.00000 0.000.000

0.00

0205 PULL BOX (36"X48"X18") BOXES ALONG COLO SPRGS. DUCT.  
INCLS. BOX, INSTALL, GROUND

0.000

0.000

613-07038  
 

25.000

EACH

785.00000 0.000.000

0.00

0210 ADDED ITEM (DOLLAR)/ BUILDING ENTRANCE TO CS TOC AND 
CONDUIT INSTALL FROM TOC,

0.000

0.000

900-00006  
 

1.000

DOL 

18,720.00000 0.000.000

0.00
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PCN: 14399-BID    ESTIMATE RUN 04/14/2004

PROJECT: ITS 0252-363                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 ADDED ITEM (DOLLAR)/ COYOTE SPLICE CLOSURES @ $563 EA.
AND

0.000

0.000

900-00006  
 

17,687.100

DOL 

1.00000 0.000.000

0.00

0220 ADDED ITEM (DOLLAR)/ FUTURE CABLE PORT/CABLE 
INSTALLATION KIT

0.000

0.000

900-00006  
 

458.700

DOL 

1.00000 0.000.000

0.00

CAT 1,333,732.32157,372.572,710,179.61CURRENT AMT0200 $ $ $

CAT NO0201 EQUIPMENT/REPAIRS 

0225 ADDED ITEM (DOLLAR)/ NETWORK EQUIPMENT PURCHASE; 

HANDLE PO; 10% MARKUP INCLUDED

0.000

0.000

900-00006  
 

168,287.970

DOL 

1.00000 0.000.000

0.00

0230 ADDED ITEM (LUMP SUM)/ SOLITON INVOICE FOR LOADING 
PANELS FOR CS REGEN

0.000

0.000

900-00014  
 

1.000

L S 

5,339.40000 0.000.000

0.00

0235 ADDED ITEM (DOLLAR)/ HOLLY ST. LATERAL WORK (INCLUDES 
DAILY TRAFFIC CONTROL)

0.000

0.000

900-00006  
 

35,546.130

DOL 

1.00000 0.000.000

0.00

0240 ADDED ITEM (EACH)/ LOCATOR BALLS FOR MANHOLES; 

(INCLUDES 10% MARK-UP)
0.000

0.000

900-00007  
 

1.000

EACH

1,305.00000 0.000.000

0.00

0245 ADDED ITEM (WORK DAY)/ TO REPAIR FOUNDS CAMER SPLICE 
ON 1/6/05

0.000

0.000

900-00025  
 

1.000

WD  

350.00000 0.000.000

0.00

0250 ADDED ITEM (LUMP SUM)/ DELIER EXTRA FIBER, 6" DUCT, 
MRKE POSTS, HAND HOLES, ETC.TO

0.000

0.000

900-00014  
 

1.000

L S 

1,380.00000 0.000.000

0.00

0255 ADDED ITEM (EACH)/ EXTRA MATERIALS/PERMITS/FEES FOR 
CAMERA LATERALS

0.000

0.000

900-00007  
 

14,713.750

EACH

1.00000 0.000.000

0.00

0260 ADDED ITEM (LUMP SUM)/ SUPPLY AND INSTALL GRADE RINGS 
TO MANHOLE AT SH 105

0.000

0.000

900-00014  
 

1,035.000

L S 

1.00000 0.000.000

0.00
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PCN: 14399-BID    ESTIMATE RUN 04/14/2004

PROJECT: ITS 0252-363                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:17

CUMULATIVE
AMOUNT

CAT NO0201 EQUIPMENT/REPAIRS 

0265 ADDED ITEM (DOLLAR)/ EXTRA CDOT OVERSIGHT, INSPECTION,
CONFIG. (INCLUDES

0.000

0.000

900-00006  
 

2,970.110

DOL 

1.00000 0.000.000

0.00

CAT 0.000.00230,927.36CURRENT AMT0201 $ $ $

$ 1,333,732.32157,372.57$2,941,106.97$CURRENT AMTPROJECT TOTAL


